



ECC GSP Status Update

East Contra Costa GSAs

When: Wed. October 9, 2019

By Email

Emailed: Aaron Trott, Bill Brewster, Chris Ehlers, Dan Muelrath, Debbie Cannon, Eric Brennan, Jamar Stamps, Jill Mosley, Kelley Geyer, Mike Davies, Nacho Mendoza, Nick Janes, Paul Seger, Rick Gilmore, Ryan Hernandez, Scott Buenting, Tracy Shearer, Vicki Kretsinger

Summary

The regular October monthly ECC GSA meeting is replaced by this email update to allow for Prop 68 grant application preparation. See below for Prop 68 grant application tentative schedule:

- Thursday October 10th - draft Prop 68 grant application emailed to ECC GSAs and others for review
- Wednesday October 16th – ECC GSAs return edits/comments
- Monday October 21 – submit application to allow for DWR review of eligibility documents
- Friday Nov. 1, 1 PM—application becomes final, no additional changes allowed

ECC GSP Update -- October 8, 2019


#	Item
1.	MOU for Prop 1 Grant, Brentwood and SJC —Brentwood to sign on Oct. 8 th .
2.	Prop 1 Grant Progress Reports- Brentwood received payment PR1 and 2; PR3 invoice signed by City 9/3/2019 and routed to DWR for signature. PR4 due October 31, 2019 for 3 rd quarter 2019. Request info from SJC once MOU signed.
3.	<p>Update GSA Information on SGMA Portal (e.g., Tracy to ECC Subbasin)</p> <ul style="list-style-type: none"> a) New draft MOU for review by all GSAs (Ryan is working on this) b) Resolutions to form GSAs—Ryan working on a draft for review by all GSAs. c) Ryan provided new GSA maps 1) New ECC Subbasin map with all GSAs 2) Individual GSA service boundary and ECC Subbasin boundary d) Interested Parties list updated only required for BBID and ECCID (change “Tracy” to “ECC” Subbasin”) e) Timing: complete prior to Prop 68 contract signing (March 2020). Each GSA makes own edits or provide login info to LSCE to make edits. When uploading the new files, first delete the old files. Also, the GIS file upload triggers a “Shapefile Warning” but answering “Yes” is correct and allows you to continue with the edits.
4.	<p>GSP Outreach & Communication:</p> <p>Update on Outreach for ECC GSAs:</p> <ul style="list-style-type: none"> • Newspaper notification about ECC Subbasin GSP in Brentwood Press (Ryan working on it 10/2/2019)—copy of text to LSCE to include in O&C inventory. <ul style="list-style-type: none"> ○ Ryan to consult with the CCC Census group to help provide list of contacts? • Utility bill GSP text to run in October— (DWD, TODB, Antioch, Brentwood)

#	Item
5.	<p>Grant Applications</p> <p>Prop 68:</p> <ul style="list-style-type: none"> • Application closes Friday Nov. 1 at 1PM • Letters of support--sent 22 requests and 8 have been returned. Required entities: <ul style="list-style-type: none"> ○ Disadvantaged Areas (SDACs) or representatives or Tribes (see Attachment for DA locations). Looking for DA representatives to contact about grant and GSP. ○ Any beneficial user of GW in the Subbasin, municipal water users, ag water users, wildlife refuges. <p>Facilitation Support Services (FSS): applied (8/30/2019) for facilitation services for six public meetings from 10/19 to 12/21. Received response from DWR (Simar Dhanota) that will assign a facilitator in October. Added 12 ECC Communication meetings to application (9/30/2019). No final contract as of 10/9/2019.</p> <p>Technical Support Services (TSS) (general application approved 8/26/2019)-ECC GSAs may submit request: 1) for installation of four monitoring wells including monitoring equipment. 2) downhole camera to determine well perforations for wells without well completion reports (DWD has 4-6 domestic wells with water levels from 2003 to present that may be candidates). The application can be submitted when well locations are identified.</p>
6.	<p>GSP Updates</p> <ul style="list-style-type: none"> • SW/GW Monitoring Well Installation (4 wells) –Ryan has contacted the MWD property owner of Holland Tract to discuss potential to install dedicated monitoring wells on their property. Ryan will investigate road right-of-way as potential locations. • City of Antioch-Update on progress of identifying wells to add to CASGEM monitoring program—Bill Brewster suggested using SGMA Data Viewer website but this does not have new wells for Antioch area.
7.	<p>Other Project Updates</p> <ul style="list-style-type: none"> • Bill Brewster, DWR updates- <ul style="list-style-type: none"> ○ DWR GSP reporting system to replace CASGEM. Submit CASGEM data within 30 days of collection ○ Grants: Prop 68, TSS, FSS (see above) ○ Basin Prioritization finalization-under final DWR review

Attachment Disadvantaged Areas Map

EAST CONTRA COSTA SUBBASIN

Groundwater Sustainability Plan



Legend

ECC Subbasin Boundary

Disadvantaged Communities

Census Block

- Severely Disadvantaged Community (MHI < \$38,270) 1.41%
- Disadvantaged Community (\$38,270 < MHI < \$51,026) 2.99%
- Severely Disadvantaged Community (HMI < \$38,270) 3.33%
- Disadvantaged Community (\$38,270 < MHI < \$51,026) 2.22%

Economically Distressed Areas

Census Tract

- MHI and Population Tract (< 85% MHI and Population less than or equal 20K) 24.53%

Census Block

- Low Population Density (Less than or equal to 100 persons per sq. mile)

Disadvantaged Area Total = 34.5%

Data sources:
 USGS - waterways, DEM; DWR - subbasin boundaries; US Census - cities;
<https://gis.water.ca.gov/app/dacs/>;
<https://gis.water.ca.gov/app/edas/>

0 0.5 1 Miles



X:\2018\18-060 - City of Brentwood - GSP Development\GIS\prop 68\Disadvantaged Areas.mxd